

GO-LIVES CALENDAR

IMPORTANT DATES YOU NEED TO KNOW

Upcoming go-live | Calendar

These are estimated dates and can be updated as we move forward with the transition to SAP Business Network.

Wave #	Estimated Go-Live
Pilot Wave	Jul 21, 2025
Pilot Wave 2.0	Sep 9, 2025
1	Aug 4, 2025
2	Sep 1, 2025
3	Oct 6, 2025
4	Nov 3, 2025
5	Dec 1, 2025
6	Jan 12, 2026
7	Feb 2, 2026
8	Mar 2, 2026
9	Apr 6, 2026
10	May 4, 2026
11	Jun 1, 2026